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LCW-1 Equipping

2
Pavement Prep Work



LCW-1 Equipping

3
Framing, Painting, Pavement



LCW-1 Equipping

4Electrical Work



LCW-1 Equipping

5Electrical & HVAC



La Brea Subarea Overview

LCW NO. 1 – EQUIPPING

• Budget: $2,900,000

• Work Billed: $1,868,622

• Percent Work Complete: 70%
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SAND PIT – Nested Monitoring Well

• Budget: $884,276

• Work Billed: $797,625

• Percent Work Completed: 100%



La Brea Subarea Development Project Timeline
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